
PPP Models in school education: Learnings from 'ICT programs in schools'

PPP in Karnataka ICT in schools program

Many states in India have launched ICTs programs in schools and most of them have adopted the BOOT1 model, in which 
private   vendors   implement   the   program   by   providing   computer   hardware,   educational   software,   faculty   for   teaching 
teachers   and   students   and   providing   program  support.   In   return,   the   government   makes   periodic   (monthly/quarterly) 
payments over the life of the BOOT period of usually 35 years.   The BOOT model has been recommended by MHRD 
policy draft on “PPPs in school education” for running schools, quoting these ICT programs as an exemplar, wherein the 
government   would   pay   the   private   party   periodically   based   on   number   of   students   and   the   private   party   would   be 
responsible for running the school. It will therefore be useful to study the experiences with BOOT models in ICT programs 
and draw lessons for the PPP policy draft. IT for Change studied two large scale 'ICTs in School Education' programs of 
Karnataka and Kerala to compare the BOOT model (Karnataka) and the 'integrated' model (Kerala) and this note discusses 
the learning from the study as an input to MHRD PPP draft note.

The integrated model followed in Kerala state's  IT@Schools  program, where the emphasis is on developing systemic in
house capabilities anchored around the role of  school teachers, has shown good success. This has been in terms of much 
higher level of teacher engagement, integration of computer learning with regular learning processes,  greater perlearner 
availability  of  computers,  significant  cost  efficiencies  and  development  of   teacher  networks  and  collaborative  content 
creation   processes,   which   support   teacher   professional   development.   All   of   these   together   have   lead   to   the   overall 
strengthening of the education system and better computer learning and computer aided learning.

The alternative model of 'outsourcing' or PPP (BOOT), employed  by Karnataka's  Mahiti Sindhu program, where private 
vendors were paid to run the program, does not show such significant outcomes. Funds were spent on vendor payments 
instead of building inhouse capacities and hence the system itself did not benefit from the funding, and is largely unable to 
meaningfully   sustain   the  program beyond  the  BOOT period.  The  experiences  of   the  Mahiti  Sindhu program provide 
insights on demerits inherent in BOOT/PPP models and specific implications for policy in the context of the MHRD PPP 
draft.

What to outsource

Decisions   on   outsourcing,   need   to   distinguish   between   noncore   processes   such   as   procurement,   installation   and 
maintenance  of  hardware,   and  core   activities  with  direct  pedagogical   implications   like   content  and   software,   teacher 
training and  learning processes. Similarly, while the MHRD PPP document discusses construction of school  buildings and 
teachinglearning as two sets of activities to be outsourced as if they are along the same spectrum, these are by nature 
completely different kind of activities. School building construction is in many cases already being done / managed on 
commercial basis by private entities. However, teachinglearning process requires a set of competencies far removed from 
those in constructing school buildings and talking about both in the same vein is like conflating construction of police 
stations and policing, or building primary health centres and treating patients.  The notion of 'core competencies' well 
accepted   even   in   business   management   theory   and   practice   recommends   that   activities   that   are   'core'   to   the 
organisation should not be outsourced. In the case of school education, outsourcing core activity of teaching can have 
negative consequences for the system as well as for the learning processes and outcomes. This point is increasingly being 
recognized by state governments2, who now seek to distinguish between hardware procurement/ support, and educational 
content development and teachinglearning. 

What gets lost when cost is saved

Using simple economic models in education can be dangerous, since costs are easy to measure, while quality is very 
difficult. Thus a strong focus on cost will lead to situations where vendors undercut their bids to very low levels to bag the 
contract or parties with low competencies offering lowest bids get selected. In the Mahiti Sindhu program (which is also 
seen in similar subsequent programs of the ICT@Schools), the vendors keenness to cut costs and maximize profits (after 
factoring in their low bids) was manifested in many ways: 
1. Vendor faculty was paid usually between 3 – 5 thousand per month. This kind of salary attracts very poorly qualified 

people and results directly in poor quality of instruction. Vendor faculty are like 'para teachers'  poorly paid, contract 
employment based and poorly qualified. 

2. Capacity building of vendor faculty is minimal or nonexistent. The vendor faculty are invariably not given any training 

1 Build Own Operate Transfer – this is a popular Public Private Partnership model, in which the private party builds the 
infrastructure, operates it for a period and then transfers to the public authorities

2 For instance Karnataka and Himachal Pradesh for their upcoming ICT in schools programs
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beyond an initial orientation. In the current ICT@Schools program, which is on the GNU/Linux Free Software, vendor 
faculty were given one day training on GNU/Linux and expected to teach students in classes VIIIX.

3. Internet connectivity was not provided though part of contract, in many schools in Mahiti Sindhu program. Though the 
program was on Microsoft Windows platform, there was no upgrades of antivirus software over the program period.

4. In the ICT@Schools program, vendors were able to get away with suboptimal hardware configurations such as 
providing thin client solutions based on 512MB Ram  or not providing sound cards in computers (which made the 
computers dysfunctional in the ICT@Schools phase I program)

Thus the process of competitive bidding typically leads to a race to the bottom with respect to both cost and quality and not 
the 'higher quality at lower cost' that the document assumes. This observation is also confirmed in other studies on schools 
or school systems based on competitive or market models3

How quality is compromised

The emphasis  on  'cost  effectiveness'   leading  to payment  of   low salaries  and  cutting corners  on  infrastructure,   faculty 
training etc has led, by and large, to poor learning processes and outcomes in the Mahiti Sindhu (and ICT@Schools phase 
I) schools. One important  component of computer aided learning is  access to varied and relevant  information sources 
through the Internet, however the Internet facility was not available for most parts of the programs in the schools. In one 
case,  ICT@Schools, the vendor faculty was reported to be teaching only wordpad and notepad applications to students 
across classes VIIIX (over three years); these are trivial applications that can be learnt in a few days. This is because the 
vendor faculty was not comfortable to teach Office application or other educational software, and there was no process of 
monitoring by the system that could have remedied this lacunae.

Interactions with teachers and students in Kerala and Karnataka4  usually provide a sharp contrast with respect to their 
engagement and learning of and through computers. In Kerala, teachers and students are able to clearly explain both basic 
computer literacy competencies and the applications of computers (and Internet) to their regular learning in other subjects, 
which is absent or much lesser, in the Karnataka schools we visited. In most cases, Karnataka teachers do not learn basic 
computer literacy and keep aloof from the program. In Kerala, the class X board examinations include the computer literacy 
subject which is based on the IT@Schools curriculum and passing this subject is essential to get the SSC certification. The 
results show that the students have performed very well in this subject. In Karnataka, the subject though part of class X 
syllabus is not part of the Class X board exams. Our visits to the Mahiti Sindhu and the ICT@Schools (phase I) suggests 
that students do not really cover the syllabus in the prescribed text book.

Systemic capacities for support and monitoring

The lack of investment in the capacity building of the DIETBRCCRC personnel who were expected to provide academic 
support to the schools, meant that they were unable to fulfill their role in monitoring the Mahiti Sindhu program. DIET 
faculty have shared how they have little idea of what is getting transacted under the program in schools and hence have 
limited capacity to report on the program meaningfully, or give feedback for ensuring quality or for program improvement. 

Bypassing the key issue of public system reform

PPP often appears to be seen as a kind of silver bullet to solve deep seated problems and lacunae within public systems. 
However, PPPs do not really help in the reform of the public system, since this method essentially bypasses the issue of 
reform of the public system by handing over the task to the private party. The same 'weak/dysfunctional' public system 
which is not seen as being capable of oversight over government schools is being expected to effectively monitor and 
regulate private schools. However, where the private party has goals that are different from the public system (as in 'profit 
maximization' possibilities that inherently conflict with the 'equity' aims of public school system), regulation failure can be 
expected. School system comprises of a very large number of 'micro entities' and regulating the functioning at such a large 
scale is very difficult for the same public system and regulatory failure is quite likely. Outsourcing also seems to build 
moreorless permanent dependencies of the public education system on private players, which can significantly distort the 
pedagogical structures in inimical ways. After five years of Mahiti Sindhu, the government was expected to continue the 
program. However this has not happened since there was no attempt during this period to build systemic capacities and 
hence schools and teachers are unwilling to own a program in which they had no role or learning.

There is really no alternative but to seriously attempt public sector reform, which require other steps to be taken. Some are 
hinted at by the document itself, when it is critical of the timeconsuming bureaucratic processes and lack of autonomy to 
teachers   and   officials   in   the   government   system.   A   relook   at   governmental   processes   to   reduce   redtape   without 

3 See for instance, http://www.rethinkingschools.org/special_reports/voucher_report/v_free201.shtml which discusses 
Milwaukee's voucher schools

4 See section on scope of study for details 
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compromising accountability and enhancing autonomy of government officials are necessary and very doable steps5. The 
huge gap between the per capita student expenditure in government schools (around 58 thousand per student per year on an 
average) and of good private schools (like Rishi Valley which spends ten times that amount on core pedagogical processes) 
clearly indicates the severe underinvestment in government schools. Our teacher education institutions are mostly struggling 
with highly inadequate investments in both infrastructure as well as professional development fronts. At a macro level, our 
public expenditure on education has been much lower than even the accepted 6% of GDP. Increasing investment, including 
investing on greater transparency, autonomy and accountability structures and processes can significantly improve learning 
processes  and outcomes.  The Kerala  IT@Schools  program suggests   that   investing  in   the  appropriate  manner   (teacher 
capacity  building  and  autonomy)  and   to   the   required  extent   (much  larger   investments)   in   the  public   system provides 
significant rewards in terms of much higher quality of learning processes and outcomes and also in strengthening the public 
school system. There is no reason why a similar approach should not be considered in strengthening the secondary school 
system to deliver the required outcomes.

Study scope and methodology

The   research   covered   interactions  with  head   teachers,   teachers   and   students   (formal   and   informal   through   structured 
questionnaires, group discussions, observations) in 15 schools in 3 districts in Kerala. The team also had discussions with 
the  IT@Schools  program  management   team  at   state   and  district   levels   and  with   the  SCERT  team  in   charge   of   the 
curriculum design and development. In Karnataka, the study covered teachers in 45 schools (covering Mahiti Sindhu and 
ICT@Schools programs) across the state and also the team also extensively interacted with researchers who have previously 
carried out studies of the Mahiti Sindhu program. The study also included interactions with the DIET faculty who are 
responsible for monitoring the program and officials at the state DSERT. The research report is currently being finalized.

Conclusion

The Mahiti Sindhu program is a clear evidence of the dangers of adopting outsourced models in school education. The 
vendors (partly due to compulsions of economic models that force a race to the bottom) are not able to provide the required 
services. The basic goals of the program are severely compromised and this failure is inherent in the choice of PPP as the 
model, since competition forces the cutting of costs, in the context of a common understanding that assessing quality 
of learning processes and outcomes is difficult, leading to a race to the bottom in terms of both costs and quality.

While the ICT programs analysed in this note have adopted PPP for part of the schools work, the proposed MHRD note 
discusses PPP models for both handing over specific aspects of school work as well as entire schools. The education system 
has certain organic interlinkages and strengths derived from these would be affected by PPP models that hand over the 
entire schools. On the other hand, Karnataka has designed a 'School nurturing6'  program, in which both business sector 
and civil society agencies are invited to support the strengthening of schools. However such 'nurturing' does not hand over 
control (and responsibility) for running the school to the non governmental sector. There are also umpteen instances where 
parents body/community support and involvement have strengthened schools. These kind of 'PublicPublicPartnerships' 
which have a long and rich history and tradition in India and elsewhere, need to be studied and adopted on wider scale, 
since they strengthen the system and the achievement of its aims.

While the study has covered a small number of schools in Kerala and Karnataka and more extensive studies may be 
required to further investigate and validate its findings, it does alert us that outsourcing core responsibilities of the 
education system to the private sector can have negative consequences. The goal of the public education system to provide 
universal education of an equitable quality is an important part of national efforts for equity, social justice and economic 
development. Thus failures in education systems have much larger impact on the nation and society and any fundamental 
structural changes need to be carefully thought through before being proposed.

Gurumurthy K,
IT for Change

5 The second Administrative Reforms Commission's reports have detailed suggestions for systemic reform 
6 http://www.schooleducation.kar.nic.in/SchoolNurturing.htm    
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